
START
Meeting Minutes Transmittal - Comment Draft

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STVCN, RM 1600
Richland, Washington

Meeting Held March 17, 1993
From 9:00 am to 9:45 am
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The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

/"/"/ < < Date:
R n a N. re<e , Unit Mana er, RL

Not oresent.
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

e A. Selby, Un
Date: -,/-/S- ^'-2
ate Department o f Ecology

HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN, WHC Concurrence

JJ^Date:
Cb.o Or ^^^/nntwe + +^+: IJ(J!`

Personnel, Per Action Item 2/17/93:4 •

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Handout: Two possible schedules, per Action item 2/17/93:1
Attachment 6 - Handout:Table of RL Unit Managers and WHC Closure Plan Lead
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Attachment 1

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STVCN, RM 1600
Richiand, Washington

Meeting Held March 17, 1993
From 9:00 am to 9:45 am

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)

2. Status Action Items

3. Status Closure Activities
G^

4. New Business
^

5. Set Next Meeting Date

^
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Attachment 2

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STVCN, RM 1600
Richland, Washington

Meeting Held March 17, 1993
From 9:00 am to 9:45 am

Summary of Discussion and Commitments/Agreements
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1.

2.

Approval of Past UMM Minutes

The February 17, 1993, Unit Manager Meeting Minutes were reviewed and
signed by the Unit Managers.

Status Action Items

Action Items Description

2-17-93:1 WHC (DP Butcher) presented two draft schedules
(attachment 5) for consideration. It was agreed
that these schedules would be replaced with one
that offset the NOD response dates (by 15 days)
for HPADS in relation to E-8 and Ashpit, and that
the Hexone facility NOD response date would be 90
days after the final set of review comments was
received by RL. This was based on Ecology's
statement that the E-8, Ashpit and HPADS closure
plan NOD comments issued 3/3/93 were complete,
and that all additional comments addressing the
Hexone closure plan are expected to be completed
by April 1, 1993. Ecology, RL and WHC will
attempt to resolve an NOD response schedule
before the next Unit Managers Meeting, for the
five closure plans being addressed concurrently.
This action item is open.

2-17-93:2 Ecology will send a draft agenda and list of
concerns pertaining to the Mobile Laboratory and
general lab procedures (J. J. Wallace). Ecology
faxed a list of items to WHC. This action item
is closed.

CS%

2-17-93:3 WHC has scheduled a meeting for March 31, 1993,
to discuss concerns over the mobile laboratory
(D. K. Olund). This action item is closed.



2-17-93:4 WHC (DM Korematsu-Olund) presented a table of WHC
closure plan lead personnel and RL Unit Managers
for 17 closure plans, including the HPADS closure
plan (attachment 6). This action item is closed.

Status Closure Activities

The NOD comments from Ecology were received by RL on March 3, 1993.

4. New Business

R. K. Bhatia has taken over responsibilities as the lead coordinator on
HPADS for WHC.

Discussion and NOD Comments:

NOD Comment #8. WHC (S. B. Clifford) asked Ecology (M. A. Selby) if the
Hanford Daily Climatological Records from the detonation eventsneeds to
be incorporated into the closure plan. "Ecology believes that residues

^ from the detonation events could have been influence by wind patterns and
carried outside the boundary. WHC (S. B. Clifford) stated that any

-^ undetonated explosive residues would have been broken down from exposure
to the environment.

NOD Comment #23. A discussion was raised on the Hanford Site Baseline
Risk Assessment Methodology (HSBRAM). Ecology (M. A. Selby) stated that

V^ the Health Based Levels for closure are based on the Model Toxics Control
Act (MTCA), not HSBRAM. WHC (S. B. Clifford) asked whether Ecology
Kennewick had read HSBRAM to acknowledge that it is on-site the procedure
that implements MTCA. Ecology (M. A. Selby) stated that the Kennewick

-^ office can not access manuals in the Ecology Lacey Library when they are
.,^ in use by the Ecology Lacey office; neither office would be able to use

the documents since they would have to be shipped back and fourth between
CF., the two Ecology offices. WHC (S. B. Clifford) and RL (R. N. Krekel)

requested that the Kennewick Ecology office obtain as much information as
possible from the Lacey Ecology office to support the review of RCRA
closure plans. And also that it would be beneficial for the Kennewick
Ecology office to be on distribution for WHC controlled manuals. Ecology
(M. A. Selby) will supply WHC with a list of required manuals by the next
Unit Manager Meeting. RL/WHC will supply additional information as
necessary.

5. Set Next Meeting Date

The next meeting has been set for 8:00 AM April 15, 1993, at 740 Stevens
Center, in Richland, Washington.



Attachment 3

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STEVENS CENTER, ROOM 1600
RICHLAND, Washington

Meeting Held March 17, 1993
From 9:00 AM to 9:45 AM

Attendance List

n1^mn nrnani7atinn Phnne #

co

C;

2<^

^
PiR

ON

Cu G ,e 3 7 -15/ 3

/^ ^. , ^rSAns 3'^6- 3SZJ

/^G^/L c hL)2G2^c LO -76--0)3)

Gv/h !9 ,o L 2 E {,

R^ a v Re^^ ^ 3^-^s^3
JoE M. E Miu.o flot -/LL. 3-7 6- u 55

^ ,eL 3 - o

W G SL.WiZ .3'76-

r(. -C1^4 t^c - 2c2A ec^s^,s c_ L-

cxo W L

&O-W x-c Sa 16 Cnn^

J Wl^C - ,^^ esvr^s ^^z-Z^zo

M C.' " u rrtn R%1mD 7- 370

/G G ^f^/9ES E/V/ao2E 6'.S C (



Attachment 4

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STVCN, RM 1600
Richland, Washington

Meeting Held March 17, 1993
From 9:00 am to 9:45 am

Action Items
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Action Item # Description

02-17-93: 1 WHC will draft a schedule reflecting the
new NOD response cycle due dates for the
Ash Pit, 218 E-8, HPADS, and Hexone.
(F. A. Ruck).

OPEN
WHC (DP Butcher) will produce a revised
draft schedule as discussed in the minutes
of this meeting. Approval and review will
be sought prior to the next Unit Managers
Meeting.

02-17-93: 2 Ecology will send a draft agenda and list
of concerns pertaining to the Mobile
Laboratory and general lab procedures.
(J. J. Wallace)

CLOSED 3/17/93

02-17-93: 3 WHC will prepare for the March 31, 1993,
meeting on analytical concerns. (F. A.
Ruck)

CLOSED 3/17/93

02-17-93: 4 WHC will prepare a list of WHC lead
personnel for specific closure plans (F.A.
Ruck).

CLOSED 3/17/93
This list was distributed at this
meeting.



Attachment 5

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STVCN, RM 1600
Richland, Washington

Meeting Held March 17, 1993
From 9:00 am to 9:45 am

Two possible schedules, per Action item 2/17/93:1
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9 .3 I ^, 9 '1 4 1 ? 1
MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND

REVISION OF FIVE CLOSURE PLANS
&a^/kx

l l i / C l
Duration 1992 1993 1994

RCRA C osure P ans Rev ew Response yc e
(Days)

Start End
N D J F M A M J J A S O N D J F M A M

Hexone Storage and Treatment Facility

25 2 3 3 93Ecology Review (Rev. 0) /911/

3 3 3

/ /

6 1 93DOE-RL Response 90 / /9

3

/ /

8 30 93Ecology Review

l

90

60

6/1/9

938 30

/ /

10 29 93Reso ve Issues

D 90

/ /

10 29 93

/ /

271 94DOE-RL Revise ocument

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

/ /

25 2

//

3 3 93Ecology Review (Rev. 0)

105

/911/

933 3

/ /

936 16DOE-RL Response / / / /

Ecology Review 90 6/16/93 9/14/93

5 3Resolve Issues 60

90

9/14/93

1511 93

/911/1

2 9414DOE-RL Revise Document

Hanford Patrol Academy Demolition Site

//

5

/ /

3 3 3Ecology Review (Rev. 0)

120

/9211/2

3 3 93

/ /9

7 1 93DOE-RL Response / /

7 3

/ /

9 29 93Ecology Review 90 /1/9 / /

9 3Resolve Issues 60 9/29/93 /911/2

2 2DOE-RL Revise Document

100-D Ponds

90 11/29/93 / 8/94

Ecology Review (Rev. 0) 90 2/26/93 5/27/93

DOE-RL Response 90 5/27/93 8/25/93

2Ecology Review 90

60

8/25/93

11 23 93

11/ 3/93

1 24 94Resolve Issues / / / /

DOE-RL Revise Document 90 1/24/94 4/25/94

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and

NOD comment responses, however the days allowed for review/response remain fixed.



9 9 R,t q 0 1 2
MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND

REVISION OF FIVE CLOSURE PLANS

urationD 1992 1993 1994
RCRA Closure Plans Review/Response Cycle

(Da s)
Stazt End

N D I F M A M ) I n s o N D I P M A M

Hexone Storage and Treatment Facility

Ecology Review (Rev. 0) 11/25/92 4/19/93

DOE-RL Response 90 4/19/93 7/18/93

Ecology Review 90 7/18/93 10/16/93

Resolve Issues 60 10/16/93 12/15/93

DOE-RL Revise Document

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

90, 12/15/93 3/15/94

Ecology Review (Rev. 0) 11/25/92 4/19/93

DOE-RLResponse 105 4/19/93 8/2/93

Ecology Review 90 8/2/93 11/1/93

Resolve Issues 60 11/1/93 12/31/93

DOE-RL Revise Document

Hanford Patrol Academy Demolition Site

90 12/31/93 3/29/94

Ecology Review (Rev. 0) 11/25/92 4/19/93

DOE-RL Response 120 4/19/93 8/17/93

Ecology Review 90 8/17/93 11/15/93

Resolve Issues 60 11/15/93 1/14/94

DOE-RL Revise Document

100-D Ponds

90 1/14/94 4/14/94

Ecology Review (Rev. 0) 90 2/26/93 5/27/93

DOE-RL Response 90 5/27/93 8/25/93

Ecology Review 90 8/25/93 11/23/93

Resolve Issues 60 11/23/93 1/24/94

DOE-RL Revise Document 90 1/24/94 4/25/94

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and

NOD comment responses, however the days allowed for review/response remain fixed.



Attachment 6

Unit Managers Meeting
HANFORD PATROL ACADEMY DEMOLITION SITES CLOSURE PLAN

740 STVCN, RM 1600
Richland, Washington

Meeting Held March 17, 1993
From 9:00 am to 9:45 am

Table of RL Unit Managers and WHC Closure Plan Lead Personnel, Per Action Item
2/17/93:2
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0 I 4
Point of Contact for RCRA Closure Plens
16-Feb-93

DOE-RL
Unit Manag er

Phone No. WHC Closure Manager
WHC Lead Personnel

Phone No.

4843 Alkall Metal Storag e Facilit y R. N. Krekel 376-4264 FA. Ruck Man p er 376-9876
J.G.Adler 376-0131

Hanford Patrol Academy Demoli8on Site R. N. Krekel 376-4264 FA. Ruck, Manager 376-9876
S. B. Cllltord 376-5137

200 West Area Ash Ptt Demolition She R. N. Krekel 376-4264 F.A. Ruck, Mana er 376-9876
- D. M. Korematsu-Clund 376-2628

218-E-8 Borrow Pit Demolilfon Site R. N. Krekel 376-4264 FA. Ruck, Manag er 376-9876
D. M. Korematsu-Olund 376-2628

303-K RMW Storag e Facilit y R. N. Krekel 376-4264 FA. Ruck Manag er 376-9876
J. G. Adler 376-0131

304 Concretfon Facilit y R. N. Krekel 376-4264 FA. Ruc Man er 376-9876
- J. G. Adler 376-0131

3718-F Alkali Metal Treatment and Storage Facilh R. N. Krekel 376-4264 FA. Ruck, Manag er
A.L. Pd nano

376-9876
376-7513

300 Area Waste Acid Treatment System R. N. Krekel 376-4264 FA. Ruck. Manager 376-9876
R.K. Bhatia 372-2720

105-DR Larg e Sodium Fire Facilit y R. N. Krekel 376-4264 FA. Ruck, Manag er 376-9876
S. W. Petersen 376-1273

300 Area Solvent Ev rator R. N. Krekel 376-4264 FA. Ruck, Manag er 376-9876
S. B. ClIllord 376-5137

2727-S Nonradioactive Dan erous Waste Storag e Facllit R. N. Krekel 376-4264 FA. Ruc Manag er 376-9876
S.N. Luke 376-7542

183-H Solar Evaporation Basins R.G. McLeod 372-0096 FA. Ruck, Maner 376-9876
S. B. Clilfard 376-5137

216-&3 Pond S stem • R.G. McLeod 372-0096 FA. Ruck, Man er 376-9876
J.R.Laws 376-7508
A.L. Prig nano 376-7513

Nonradloaclive Dan g erous Waste Landfill R.G. McLeod 372-0096 FA. Rurac Manag er 378-9676
D. J. Holl 376-2622

Hexone Storag e and Trealment Facilit y R.G McLeod 372-0096 FA. Ruck, Mana er 376-9876
D.P. Butcher 376-2606

100-D Ponds R.G.McLeod 372-0096 FA.Ruck,Mana er 376-9876

S.N. Luke 376-7542

2101-M Pond R.G.McLeod 372-0096 FA.Ruck,Mana er 376-9876
W.G. Cox 376-1978

Page 1
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J. M.
R. K.
R. E.
R. C.
R. M.
C. E.
S. B.
D. L.
G. D.
D. M.
R. N.
S. J.
P. J.
R. D.
T. J.
S. M.
M. A.
W. A.
F. A.
J. A.
J. J.

Augustenborg
Bhatia
Bolls
Brunke
Carosino
Clark
Clifford
Duncan
Forehand
Korematsu-Olund
Krekel
Lijek -
Mackey
Pierce
Powell
Price
Selby
Skelly
Ruck III
Seamans
Wallace

RL A5-21
WHC H6-23
WHC N3-13
WHC H6-23
RL A4-52
RL A5-15
WHC H6-23
EPA HYJ-106
WHC B2-35
WHC H6-23
RL A5-15
GSSC A4-35
WHC B3-15
WHC N3-13
MACTEC A4-35
WHC H6-23
Ecology - Kennewick
WHC H6-03
WHC H6-23
WHC N2-04
Ecology - Kennewick

tiADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites ClosurePlan, T-
11-1. [Care of"EDMC,"WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop
HW-074

Please send comments on distribution list to K. D. Tarter (H6-23), (509) 376-
4701.
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